COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 24/ 2021

ESTI MATE SUMVARY 13:34: 33
CONTI D C21849 ESTI MATE NO. 0005 FI NL SPEC YR: 2005
PCN: 21849- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 51.5 DAYS TIME ALLOW 71 WORK DAYS
SH 79 FY20 RESURFACING MP 19 - MP 24 PERCENT TIME:  72.54 ORI G TI ME ALLON 60 WORK DAYS
PRQJECT NO. STA079A- 015
SH 79 FY20 RESURFACING MP 19 - MP24
NAME OF ROAD:
PRQJECT COUNTI ES: VELD ADANB
CONTRACTOR:
ASPHALT SPECI ALTIES CO., |NC. PAY PERI OD ENDI NG 02/ 24/ 2021 DATE TI ME STARTED 01/20/2020
10100 DALLAS STREET DATE LET 11/ 07/ 2019 DATE WORK BEGAN  01/20/2020
DATE AWARDED 11/ 20/ 2019 DATE TI ME SToPPED 07/15/2020
DATE CONTRACT EXECUTED 12/03/2019 DATE ACCEPTED 07/ 15/ 2020
HENDERSON CO 80640 (303) 289- 8555 DATE NOTI CE TO PROCEED 01/20/2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 2,450, 827. 57 PARTI Cl PATI NG $ 2,370,519. 13 $ 4, 858. 96
AWARD PRQIECT AMT: $ 2,480, 869.25 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 96. 72% TOTAL EARNI NGS 2,370,519. 13 4, 858. 96
FUNDS AVAI LABLE: $ 80, 308. 44 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,370, 519. 13 4, 858. 96
TOTAL CLAI M5 $ 0.00 RETAI NAGE 0.00 37,213.04
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 2,370, 519. 13 42,072. 00
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 2,370, 519. 13 42,072. 00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 42,072. 00

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21849 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21849-BI D ESTI MATE RUN 02/ 24/ 2021
PRQJECT: STA079A- 015 ESTI MATE NO 0005 13: 34: 33
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00035  Renoval of Pipe 1, 019. 000 1, 019. 000
LF 0. 000 0. 00
40. 00000 1, 019. 000 40, 760. 00
0010 202-00240 Renoval of Asphalt Mat (Pl aning) 92, 477. 000 92, 477.000
SY 0. 000 0. 00
2.00000 92, 477. 000 184, 954. 00
0015 202-01130 Renoval of Guardrail Type 3 450. 000 450. 000
LF 0. 000 0. 00
13. 50000 450. 000 6, 075. 00
0020 203-00050 Unsui tabl e Materi al 0. 000 0. 000
cY 0. 000 0. 00
35. 50000 0. 000 0.00
0025 203-01500 Bl ading 29. 000 29. 000
HOUR 0. 000 0. 00
185. 00000 29. 000 5, 365. 00
0030 203-01597 Pot hol i ng 30. 250 30. 250
HOUR 0. 000 0. 00
200. 00000 30. 250 6, 050. 00
0035 207-00205  Topsoil 0. 000 0. 000
cY 0. 000 0. 00
90. 00000 0. 000 0. 00
0040 207-00210 St ockpi l e Topsoi | 0. 000 0. 000
cY 0. 000 0. 00
15. 00000 0. 000 0.00
0045 208-00002 Erosi on Log Type 1 (12 Inch) 200. 000 200. 000
LF 0. 000 0. 00
4. 30000 200. 000 860. 00
0050 208-00035  Aggregate Bag 0. 000 0. 000
LF 0. 000 0. 00
7.00000 0. 000 0. 00
0055 208-00075 Pre-fabricated Vehicle Tracking Pad 0. 000 0. 000
EACH 0. 000 0. 00

420. 00000 0. 000 0. 00
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PCN: 21849-BI D ESTI MATE RUN 02/ 24/ 2021
PRQJECT: STAO79A- 015 ESTI MATE NO 0005 13: 34: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00103 Renoval and Disposal of Sedinent (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
60. 00000 0. 000 0. 00
0065 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0070 208-00106 Sweepi ng (Sedi ment Renoval) 0. 000 0. 000
HOUR 0. 000 0. 00
137. 00000 0. 000 0. 00
0075 210-00010 Reset Mail box Structure 0. 000 0. 000
EACH 0. 000 0. 00
265. 00000 0. 000 0. 00
0080 212-00006 Seeding (Native) 0. 600 0. 600
ACRE 0. 000 0. 00
1, 150. 00000 0. 600 690. 00
0085 212-00032 Soi | Condi tioning 0. 300 0. 000
ACRE 0. 000 0. 00
4, 450. 00000 0. 000 0. 00
0090 216-00201  Soil Retention Blanket (Straw Coconut) (Biodegradable 0. 000 0. 000
d ass
Sy 0. 000 0. 00
3. 25000 0. 000 0. 00
0095 304-06007  Aggregate Base Course (Cl ass 6) 201. 660 201. 660
cY 0. 000 0. 00
195. 00000 201. 660 39,323.70
0100 304-06008  Aggregate Base Course (O ass 6) (Special) 724.930 724. 820
cY 0. 000 0.00
70. 00000 724.820 50, 737. 40
0105 403-00720 Hot M x Asphalt (Patching) (Asphalt) 478. 850 478. 850
TON 0. 000 0. 00
305. 00000 478. 850 146, 049. 25
0110 403-33751 Hot M x Asphalt (Grading S) (75) (PG 64-28) 15, 119. 690 15, 119. 690
TON 0. 000 0.00

84. 75000 15, 119. 690 1, 281, 393. 73
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PCN: 21849-BI D ESTI MATE RUN 02/ 24/ 2021
PRQIECT STA079A- 015 ESTI MATE NO 0005 13:34:33
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0115 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 64. 000 64. 000
LF 0. 000 0. 00
104. 00000 64. 000 6, 656. 00
0120 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 563. 500 563. 500
LF 0. 000 0. 00
125. 00000 563. 500 70, 437. 50
0125 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 0. 000 0. 000
LF 0. 000 0. 00
148. 00000 0. 000 0. 00
0130 603-05018 18 Inch Reinforced Concrete End Section 0. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0135 603-05024 24 Inch Reinforced Concrete End Section 4.000 4.000
EACH 0. 000 0. 00
1, 450. 00000 4. 000 5, 800. 00
0140 603-05030 30 Inch Reinforced Concrete End Section 0. 000 0. 000
EACH 0. 000 0. 00
1, 750. 00000 0. 000 0. 00
0145 606- 00301 Guardrai|l Type 3 (6-3 Post Spacing) MSS 200. 000 200. 000
LF 0. 000 0. 00
41. 00000 200. 000 8, 200. 00
0150 606-01370 Transition Type 3G MsS 4.000 4. 000
EACH 0. 000 0. 00
2,900. 00000 4.000 11, 600. 00
0155 606-02005 End Anchorage (Fl ared) 4.000 4.000
EACH 0. 000 0. 00
3, 200. 00000 4. 000 12, 800. 00
0160 612-00001 Del i neator (Type I) 0. 000 0. 000
EACH 0. 000 0. 00
33. 50000 0. 000 0. 00
0161 612-00101 Delin (Drv Conc Inst) (Ty I) 94. 000 94. 000
EACH 0. 000 0. 00
134. 40000 94. 000 12, 633. 60



CONTI D

ROADWAY

CAT NO0200
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COLORADO DEPARTMENT OF TRANSPORTATI ON
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0. 000

37.50000

18. 000

140. 00000

1. 000

12, 600. 00000

1. 000
LS
115, 500. 00000

1. 000
DAY
4, 450. 00000
429. 300
GAL
126. 00000
988. 800
GAL
61. 00000
80. 000
EACH
650. 00000
1, 998. 000
HOUR
29. 65000
284. 500
HOUR
65. 00000
65. 000
DAY

200. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

18. 000
0. 000
18. 000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

420. 000
0. 000
420. 000

494. 400
0. 000
494. 400

8. 000
0. 000
8. 000

1, 998. 000
0. 000
1, 998. 000

200. 000
84.500
284.500

64. 000
1. 000
65. 000

Page 5

ESTI MATE RUN 02/ 24/ 2021
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PCN: 21849-BI D ESTI MATE RUN 02/ 24/ 2021
PRQJECT: STAO79A- 015 ESTI MATE NO 0005 13: 34: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0210 630-00012 Traffic Control Managenent 52.000 52. 000
DAY 0. 000 0. 00
765. 00000 52. 000 39, 780. 00
0215 630-80341  Construction Traffic Sign (Panel Size A) 40. 000 40. 000
EACH 0. 000 0. 00
45. 00000 40. 000 1, 800. 00
0220 630-80342  Construction Traffic Sign (Panel Size B) 78. 000 78. 000
EACH 0. 000 0.00
65. 00000 78.000 5,070. 00
0225 630-80343 Construction Traffic Sign (Panel Size O 5. 000 5. 000
EACH 0. 000 0. 00
65. 00000 5. 000 325.00
0230 630-80350 Vertical Panel 32. 000 32. 000
EACH 0. 000 0.00
35. 00000 32.000 1, 120. 00
0235 630- 80355 Portabl e Message Sign Panel 3.000 3. 000
EACH 0. 000 0. 00
3, 100. 00000 3. 000 9, 300. 00
0240 630-80380 Traffic Cone 100. 000 100. 000
EACH 0. 000 0. 00
6. 50000 100. 000 650. 00
0245 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 700-70016 F/ A Fuel Cost Adjustnment -35,029. 100 -35,029. 100
FA 0. 000 0.00
1. 00000 -35,029. 100 -35,029. 10
0255 700-70018 F/ A Roadway Snpot hness Incentive 34,542.780 34, 540. 770
FA 0. 000 0. 00
1. 00000 34, 540. 770 34, 540. 77
0260 700-70019 F/ A Asphalt Cement Cost Adj ustnent -59, 641. 970 -59, 641. 970
FA 0. 000 0. 00

1. 00000 -59, 641. 970 -59, 641. 97



CONTI D:

CAT NO0200

0265 700-70023

0270

700- 70025

0275

700-70111

0295

900- 00006

0301

210- 04025

0306

603- 02245

0311

603- 05124

0316

603- 02305

0321 603-02485

CAT NO0400

0280 620-00002

ESTI MATE NO 0005 13: 34: 33
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
UNI TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
235.500 235. 500
FA 0. 000 0. 00
1. 00000 235.500 235.50
28, 415. 180 28, 415. 180
FA 0. 000 0. 00
1. 00000 28, 415. 180 28,415.18
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
DOL - 833.540 -833.54
1. 00000 -833. 540 -833.54
13. 000 13. 000
EACH 0. 000 0. 00
1, 950. 00000 13. 000 25, 350. 00
141. 500 141. 500
LF 0. 000 0. 00
195. 00000 141. 500 27,592. 50
1.000 1. 000
EACH 0. 000 0. 00
1, 980. 00000 1. 000 1, 980. 00
104. 000 104. 000
LF 0. 000 0. 00
190. 00000 104. 000 19, 760. 00
88. 000 88. 000
LF 0. 000 0. 00
276. 00000 88. 000 24, 288. 00
CAT 0200 CURRENT AMT $ 2,409, 477.57 $ 4,858.96 $ 2, 329, 169. 12
1. 000 1. 000
EACH 0. 000 0. 00
24, 850. 00000 1. 000 24, 850. 00

C21849
21849-BID
STAO79A- 015

| TEM
DESCRI PTI ON

ROADWAY

F/ A On-The-Job Trai nee

F/ A Quality Incentive Paynent

Project First Program

Added Item (Dol lar)/

Modi fy Structure

30x19 In RCP (CIP) Place)

30x19 In RCES

38x24 In RCP (CIP) Place)

60x38 In. RCP (CIP)

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Field Ofice (Cass 2)

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 7
ESTI MATE RUN 02/ 24/ 2021
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PCN: 21849-BI D ESTI MATE RUN 02/ 24/ 2021
PRQJECT: STAO79A- 015 ESTI MATE NO 0005 13: 34: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0285 620-00012 Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0290 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
CAT 0400 CURRENT AMT $ 41, 350. 00 $ 0.00% 41, 350. 00

PROJECT TOTAL CURRENT AMI $ 2, 450,827.57 % 4,858.96 % 2,370,519.12



